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BEAVER
BRO-LC01(2) MINERSVILLE FAIR GROUND ROAD RALPH L WADSWORTH CONSTR CO INC $323,889 9/26/2003 25%
50623 BRIDGE REPLACEMENT $323,889 $25,169 5/1/2004 32%
SP-0153(3)17 SR-153; MERCHANT VALLEY TO MOUNT HOLLY, BEAVER CO. CHATFIELD CONSTRUCTION, INC. $139,975 99%
98205 SAFETY/GUARDRAIL JIM MCCONNELL $139,975 $135,082 8/1/2003 132%

BOX ELDER
SP-15-8(38)392 1-15; NEAR RIVERSIDE, 3 LOCATIONS GRANITE CONSTRUCTION CO OF UT $315,315 9/15/2003 68%
70355 RESURFACING DARIN FRISTRIP $315,315 $239,625 10/1/2003 100%
STP-1100(2)0 WATERY LANE; SR-13 TO 600 NORTH IN BRIGHAM CITY FLARE CONSTR INC $973,461 2/17/2003 84%
05157 RECONSTRUCTION SCOTT NUSSBAUM $973,461 $911,828 4/1/2004 39%
IM-15-8(103)379 1-15; ELWOOD TO WEST TREMONTON INTERCHANGE GRANITE CONSTRUCTION CO OF UT $8,270,437 96%
50634 BITUMINOUS PAVEMENT, ROTOMILLING & RESURFACE WAYNE D FELIX $8,270,437 $8,618,469 9/1/2003 97%
CACHE

*NH-0089(29)393 LOGAN CANYON, TONY GROVE TO FRANKLIN BASIN ROAD GILBERT WESTERN CORP $9,747,000 6/21/2001 97%
50145 RECONSTRUCT ROAD AND REPLACE UPPER TWIN BRIDGE LUKE MILDON $9,747,000 $13,701,375 6/1/2003 103%
HPP-0091(13)19 CACHE VALLEY HWY; US-91 CORRIDOR HIDDEN PEAK ELECTRIC CO INC $481,147 7/10/2002 66%
50591 SIGNAL COORDINATION LUKE MILDON $481,147 $421,625 11/15/2002 104%
HPP-0091(9)28 CACHE VALLEY HWY; US-91 AT 1400 & 400 NORTH CACHE VALLEY ELECTRIC CO $671,213 8/7/2002 91%
50581 INTERSECTION IMPROVEMENTS LUKE MILDON $671,213 $742,767 3/2/2004 73%
NH-0089(62)372 SR-89; FROM SR-91 TO RH FORK STAKER & PARSON COS INC DBA JACK B $1,488,147 6/2/2003 92%
50791 ROTOMILL, OVERLAY, & PLANT MIX SEAL COAT LUKE MILDON $1,488,147 $1,483,355 9/1/2002 100%
NH-0091(12)19 SR-91, HYRUM TO LOGAN & SR-89, LOWER TWIN BRIDGE TO LO( INTERMOUNTAIN SLURRY SEAL INC $888,888 8/16/2003 89%
50911 RESURFACING LUKE MILDON $888,888 $827,498 8/31/2003 51%
SP-0091(18)26 SR-91; 600 SOUTH MAIN STREET, LOGAN CODY EKKER $276,152 100%
70262 MINOR BRIDGE REHAB LUKE MILDON $276,152 $344,673 7/15/2003 88%
STP-0165(1)4 SR-165; HYRUM TO NIBLEY STAKER & PARSON COS INC DBA JACK B $1,988,658 12/6/2002 89%
50418 RECONSTRUCT, WIDEN TO FOUR LANES LUKE MILDON $1,988,658 $2,305,088 10/1/2003 59%
STP-1192(1)0 CENTER ST; 400 EAST TO MOUNTAIN ROAD, LOGAN LEGRAND JOHNSON CONST CO $1,284,220 1/23/2001 100%
50353 ROADWAY IMPROVEMENTS LUKE MILDON $1,284,220 $1,565,682 9/29/2001 87%

CARBON
NH-0006(20)202 SR-6, THREE LOCATIONS, SKYVIEW TO WEST PRICE GENEVA ROCK PRODUCTS INC $3,292,993 8/5/2002 84%
50809 OVERLAY, CHIP SEAL COAT, PAVEMENT MARKING TAPE FRED JENKINS $3,292,993 $3,173,461 9/15/2002 127%
SP-0006(29)229 SR-6; PRICE TO WELLINGTON NIELSON CONSTRUCTION $6,384,132 0%
78025 RECONSTRUCTION FRED JENKINS $6,384,132 11/1/2004 0%
SP-0010(9)0 I-70 TO PRICE NIELSON CONSTRUCTION $2,288,868 6/25/2002 97%
78028 SR-10, PASSING LANES & WIDENING FOR TURN LANES FRED JENKINS $2,288,868 $2,733,869 6/8/2003 106%
STP-0006(28)177 SR-6, RUMBLE STRIP STAKER & PARSON COS INC DBA STAKEF $79,581 10/2/2003 96%
50975 SAFETY IMPROVEMENT (RUMBLE STRIP) FRED JENKINS $79,581 $93,802 8/31/2003 35%
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STP-9999(331) REGION THREE VARIOUS LOCATIONS FREHNER CONSTR CO INC $969,700 99%
50937 REJUVENATION JIM GOLDEN $969,700 $933,814 7/1/2003 97%
DAVIS

SP-0108(7)7 SR-108 @ 800 NORTH, WEST POINT GRANITE CONSTRUCTION CO OF UT $283,133 99%
90131 SAFETY SIGNAL $283,133 $271,352 10/15/2003 80%
SP-0067(1)0 LEGACY PARKWAY FLUOR AMES KRAEMER, LLC $312,523,488 27%
70004 NEW ROAD CONSTRUCTION BYRON PARKER $312,523,488 $98,510,674 11/1/2004 0%

IM-15-7(206)312 1-15, 600 NORTH TO 1-215 STAKER & PARSON COS INC DBA STAKEF $3,183,160 68%
50641 ROTOMILL AND OVERLAY DARREN ROSENSTEIN $3,183,160 $2,564,204 10/31/2003 75%
IM-15-7(208)318 I-15; MP 318 TO 321.7 GRANITE CONSTRUCTION CO OF UT $1,198,000 0%

50917 RESURFACING DARREN ROSENSTEIN $1,198,000 7/15/2004 0%

SP-15-7(170)320 1-15 NB OFF RAMP AT PARRISH LANE STAKER & PARSON COS INC DBA STAKEF $251,211 46%
98209 SPOT IMPROVEMENT PROJECT DARREN ROSENSTEIN $251,211 $116,700 9/15/2003 122%
SP-215-9(46)28 1-215 TO 1-15 INTERCHANGE J D MCNEIL CONST INC $467,549 41%
70272 DECK REPAIR AND ASPHALT OVERLAY DARREN ROSENSTEIN $467,549 $193,985 10/15/2003 78%
STP-9999(245) VARIOUS LOCATIONS IN REGION TWO J D MCNEIL CONST INC $297,202 5/6/2002 100%
50524 SIDEWALK ENHANCEMENTS DARREN ROSENSTEIN $297,202 $288,673 11/1/2002 100%
STP-LC11(18) UTAH BOTANICAL CENTER, PHASE | GRANITE CONSTRUCTION CO OF UT $369,369 87%
50584 CONSTRUCT TRAIL L. SCOTT NUSSBAUM $369,369 $420,978 5/15/2003 94%
CM-9999(233) LAYTON AREA SIGNAL COORDINATION HIDDEN PEAK ELECTRIC CO INC $622,678 93%
50479 SIGNAL COORDINATION NICK PETERSON $622,678 $725,994 9/15/2003 100%
NH-0089(72)345 SR-89; SR-60 TO SR-203 STAKER & PARSON COS INC DBA JACK B $219,142 8/19/2003 100%
50914 RESURFACING NICK PETERSON $219,142 $223,253 5/15/2003 37%
SP-0107(2)2 SR-107 AT JCT SR-108, WESTPOINT GRANITE CONSTRUCTION CO OF UT $307,308 9/16/2002 99%
98119 SAFETY SPOT IMPROVEMENTS NICK PETERSON $307,308 $368,245 10/15/2002 99%
STP-0106(4)9 600 NO. & MAIN OVER FARMINGTON CREEK, FARMINGTON WADSWORTH BROS CONST CO INC $681,746 0%

50948 WIDENING BRIDGE, PED CROSSING NICK PETERSON $681,746 5/15/2004 0%

STP-0108(7)3 SYRACUSE ROAD; MAIN STREET TO 1000 W, CLEARFIELD C E BUTTERS CONSTRUCTION & TOWERS $2,932,177 5/8/2003 55%
50474 MAJOR WIDENING NICK PETERSON $2,932,177 $1,756,219 10/31/2003 99%
STP-0126(6)6 SR-126; MAIN ST. AT 300 NORTH, CLEARFIELD J D MCNEIL CONST INC $695,138 6/15/2003 70%
50782 SAFETY/TRAFFIC OPERATIONS NICK PETERSON $695,138 $498,762 8/15/2003 100%
SP-9999(658) TWO SIGNALS IN REGION ONE HIDDEN PEAK ELECTRIC CO INC $146,043 0%

90128 SAFETY/TRAFFIC OPERATIONS SCOTT NUSSBAUM $146,043 12/1/2003 0%

SP-9999(669) THREE INTERSECTION IN REGION ONE SORENSEN (CRAIG F) CONSTRUCTION IN $246,846 10/8/2003 0%

90142 SAFETY/TRAFFIC OPERATIONS SCOTT NUSSBAUM $246,846 $66,772 150C 31%
STP-1482(1)2 200 SOUTH AND UNION PACIFIC RAILROAD, CLEARFIELD, UTAH WADSWORTH BROS CONST CO INC $4,670,781 1/19/2000 99%
5038503C EARTHWORK, STRUCTURES, SIGNALS, AND SURFACING SCOTT NUSSBAUM $4,670,781 $4,209,563 10/17/2000 1%
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DUCHESNE

NH-0040(40)86 US-40, 300 EAST DUCHESNE. TO ANTELOPE CREEK BURDICK PAVING $2,288,097 100%
50765 RESTORATION AND REHAB JACK LYMAN $2,288,097 $2,382,705 7/1/2003 79%
NH-0040(41)99 US-40, ANTELOPE CREEK TO RP 110.33 W W CLYDE & CO $2,352,703 100%
50816 RESTORATION AND REHAB JACK LYMAN $2,352,703 $2,409,750 7/1/2003 89%
NH-BRF-0040(30)99 US-40; BRIDGELAND - MYTON, ANTELOPE CRK BDG & CULV J D MCNEIL CONST INC $1,218,973 0%

50443 BRIDGE REPLACEMENT JACK LYMAN $1,218,973 7/1/2003 0%

STP-9999(330) SR-45, SR-121, SR-191, REGION THREE CHIP SEAL BURDICK PAVING $837,007 7/7/2003 100%
50939 RESURFACING JACK LYMAN $837,007 $796,149 6/1/2003 100%
SP-0040(51)81 US-40 BRIDGES; STARVATION RES. & JENSEN BRIDGES WADSWORTH BROS CONST CO INC $644,848 97%
70348 MINOR BRIDGE REHAB JIM GOLDEN $644,848 $647,871 8/15/2003 72%
STP-9999(331) REGION THREE VARIOUS LOCATIONS FREHNER CONSTR CO INC $969,700 99%
50937 REJUVENATION JIM GOLDEN $969,700 $933,814 7/1/2003 97%

EMERY

STP-1612(1)0 SOUTH MOORE CUTOFF BROWN BROTHERS CONSTRUCTION CO. $1,358,913 9/17/2003 29%
50555 GRADING, DRAINAGE, AND SURFACING $1,358,913 $462,428 6/1/2003 33%
SP-0010(9)0 I-70 TO PRICE NIELSON CONSTRUCTION $2,288,868 6/25/2002 97%
78028 SR-10, PASSING LANES & WIDENING FOR TURN LANES FRED JENKINS $2,288,868 $2,733,869 6/8/2003 106%
STP-0006(28)177 SR-6, RUMBLE STRIP STAKER & PARSON COS INC DBA STAKEF $79,581 10/2/2003 96%
50975 SAFETY IMPROVEMENT (RUMBLE STRIP) FRED JENKINS $79,581 $93,802 8/31/2003 35%
STP-0010(2)48 HUNTINGTON TO POISON SPRINGS BENCH NIELSON CONSTRUCTION $7,523,021 5/7/2003 71%
50666 MAJOR WIDENING FRED JENKINS $7,523,021 $5,737,815 11/22/2003 69%
STP-0010(29)26 SR-10; MP 26.1 TO 48.6 NIELSON CONSTRUCTION $1,210,190 92%
50928 RESURFACING FRED JENKINS $1,210,190 $1,119,436 9/15/2003 123%
IM-ISTP-70-3(42)160 1-70; RP 160 TO 174 W W CLYDE & CO $2,038,953 0%

50812 ROTOMILL, LANE LEVEL, CHIP SEAL, WATERPROOF MEMBRANE RUSS TANGREN $2,038,953 10/3/2003 0%

GARFIELD
SP-0020(1)0 SR-20, I-15 TO SR-89 AMES CONSTRUCTION INC $13,264,000 2/4/2003 92%
78001 PASSING LANES, GRADING, DRAINAGE & SURFACING RANDALL TAYLOR $13,264,000 $12,755,384 8/15/2005 29%
STP-0012(6)59 ESCALANTE CITY MAIN STREET IMPROVEMENTS HIDDEN PEAK ELECTRIC CO INC $527,295 71%
50726 CURB & GUTTER, SIDEWALK, LANDSCAPING AND LIGHTING RANDALL TAYLOR $527,295 $539,350 10/15/2002 113%
STP-0089(66)115 SR-89 AT MAMMOTH CREEK ROAD ZZZWESTERN ROCK PRODUCTS (STAKEF $239,575 7/28/2003 82%
50820 SAFETY SPOT IMPROVEMENT RANDALL TAYLOR $239,575 $156,673 8/1/2003 195%
GRAND

BHF-0191(13)129 SR-191 OVER COLORADO RIVER NEAR MOAB GERBER CONST INC $561,250 10/6/2003 2%

50714 MINOR BRIDGE REHAB RUSS TANGREN $561,250 $13,250 12/15/2003 42%
IM-ISTP-70-3(42)160 1-70; RP 160 TO 174 W W CLYDE & CO $2,038,953 0%

50812 ROTOMILL, LANE LEVEL, CHIP SEAL, WATERPROOF MEMBRANE RUSS TANGREN $2,038,953 10/3/2003 0%
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GRAND

NPS-0191(31)131 ARCHES NATIONAL PARK ENTRANCE LEGRAND JOHNSON CONST CO $1,327,103 5/14/2003 84%
40012 NEW PARK ENTRANCE AND TURN LANES ON SR-191 RUSS TANGREN $1,327,103 $1,274,137 7/1/2003 97%
SP-0191(30)125 MOAB TO |-70 AT CRESENT JCT. W W CLYDE & CO $9,754,223 7/14/2003 15%
78037 MAJOR WIDENING RUSS TANGREN $9,754,223 $1,496,251 4/1/2004 35%
IRON
*IM-15-2(38)61 NORTH CEDAR CITY INTERCHANGE MEADOW VALLEY CONTRACTORS $9,047,908 8/6/2001 96%
50046 RESURFACING, DRAINAGE, DETENTION BASIN, RECONSTRUCT  JIM MCCONNELL $9,047,908 $9,531,714 12/1/2001 95%
SP-0056(3)56 I1-15 TO IRON SPRINGS INTERSTATE ROCK PRODUCTS INC $5,892,384 67%
78003 GRADING, DRAINAGE, & SURFACING (WATER & SEWER LINE) JIM MCCONNELL $5,892,384 $4,077,322 4/1/2004 93%
SP-0289(2)2 SR-289; 200 SO. AT 300 WEST, CEDAR CITY, NEAR SUU HAMILTON BROS ELECTRIC INC $396,354 98%
98180 SAFETY/TRAFFIC OPERATIONS JIM MCCONNELL $396,354 $462,203 9/15/2002 92%
SP-9999(619) SR-56 & I-15 ON/OFF RAMPS, CEDAR CITY HIDDEN PEAK ELECTRIC CO INC $573,450 99%
90108 EARTHWORK, PAVING & SIGNALS JIM MCCONNELL $573,450 $759,735 10/2/2002 96%
SP-0020(1)0 SR-20, I-15 TO SR-89 AMES CONSTRUCTION INC $13,264,000 2/4/2003 92%
78001 PASSING LANES, GRADING, DRAINAGE & SURFACING RANDALL TAYLOR $13,264,000 $12,755,384 8/15/2005 29%
JUAB
*IM-NH-15-5(31)200 I-15, SEVIER RIVER NORTHWARD LAFARGE NORTH AMERICA INC $19,853,655 5/8/2002 98%
50445 RECONSTRUCTION GREG SEARLE $19,853,655 $17,517,541 7/1/2003 129%
SP-15-5(36)223 1-15; VARIOUS BRIDGES NEAR NEPHI J D MCNEIL CONST INC $482,568 97%
70281 MINOR BRIDGE REHAB GREG SEARLE $482,568 $480,217 6/30/2003 32%
STP-0132(7)9 SR-132; MILLARD/JUAB CO LINE TO SAND DUNES CUTOFF STAKER & PARSON COS INC DBA STAKEF $2,346,000 2/10/2003 92%
50767 RESTORATION AND REHAB GREG SEARLE $2,346,000 $2,246,616 7/15/2003 114%
STP-9999(331) REGION THREE VARIOUS LOCATIONS FREHNER CONSTR CO INC $969,700 99%
50937 REJUVENATION JIM GOLDEN $969,700 $933,814 7/1/2003 97%
KANE
NH-0089(74)38 SR-89; MP 38 TO 46 & 97.3 TO 104 STAKER & PARSON COS INC DBA WESTEI $2,109,235 7%
50930 RESURFACING RANDALL TAYLOR $2,109,235 $1,782,964 8/31/2003 100%
NH-STP-0089(11)90ER NORTH GLENDALE TO LONG VALLEY JCT. GERBER CONST INC $20,254
05344 EMERGENCY CULVERT REPAIR (YELLOW BOOK INSURANCE PR RANDALL TAYLOR $20,254 9/16/2003
STP-0089(60)0 SR-89, NORTH OF THE ARIZONA STATE LINE STAKER & PARSON COS INC DBA WESTEI $274,977 6/17/2003 95%
50751 SAFETY/TRAFFIC OPERATIONS RANDALL TAYLOR $274,977 $243,934 6/1/2003 100%
MILLARD
IM-15-4(40)169 1-15, FILMORE TO NORTH HOLDEN GRANITE CONSTRUCTION CO OF UT $2,412,412 8/5/2002 100%
50806 RESURFACING REX FRIANT $2,412,412 $2,395,961 7/1/2002 100%
STP-0257(4)14 SR-257, RP 14 TO 33, OVERLAY AND CHIP SEAL STAKER & PARSON COS INC DBA JACK B $1,167,603 99%
50796 RESURFACING REX FRIANT $1,167,603 $1,296,728 7/31/2002 96%
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BHF-9999(321) EAST CYN BRIDGES; SR-66 F-424 & SR-65 D-536 FLARE CONSTR INC $61,600 0%

50868 MINOR BRIDGE REHAB NICK PETERSON $61,600 $2,150 12/31/2003 30%
SP-84-6(33)72 1-84; STRUCTURE F-114; I-15 OVER BEAR RIVER J D MCNEIL CONST INC $238,490 94%
70266 BRIDGE PRESERVATION WAYNE D FELIX $238,490 $646,668 5/1/2002 96%

SALT LAKE

SP-0201(8)17 SR-201 TO 1-80 RESTRUCTION CORPORATION $23,130 9/24/2003 100%
63780 C-845 BRIDGE COLLISION REPAIR $23,130 $23,130 9/30/2003 0%

STP-2328(1)0 SOUTH TEMPLE STREET; MAIN STREET TO VIRGINIA STREET RALPH L WADSWORTH CONSTR CO INC $11,202,793 5/20/2002 88%
50231 RECONSTRUCTION $11,202,793 $12,895,994 5/15/2004 73%
*IM-NH-215-9(102)10 1-215; REDWOOD ROAD TO 300 EAST MEADOW VALLEY CONTRACTORS $16,127,629 95%
05298 CRACK & SEAT, OVERLAY, WIDENING, STRUCTURES & NOISEW BRANDON SQUIRE $16,127,629 $17,310,869 10/10/2003 104%
BRF-0210(1)13 LITTLE COTTONWOOD CYN, ALTA BYPASS ROAD RALPH L WADSWORTH CONSTR CO INC $277,652 5/12/2003 96%
50601 BRIDGE REPLACEMENT BRANDON SQUIRE $277,652 $276,682 10/15/2003 100%
IBHF-80-3(133)129 WB 1-80 TO SB [-215 AT MOUTH OF PARLEYS FREHNER CONSTR CO INC $1,583,321 8/2/2001 99%
50535 MAJOR BRIDGE REHAB BRANDON SQUIRE $1,583,321 $1,580,982 8/27/2001 186%
SP-0068(14)47 REDWOOD ROAD; 10400 SOUTH TO 9000 SOUTH WESTERN QUALITY CONCRETE INC $7,810,280 10/15/2002 81%
78036 GRADING, SURFACING, DRAINAGE, STRUCTURE, SIGNING & SIG BRANDON SQUIRE $7,810,280 $6,743,193 10/1/2003 109%
*IBHF-80-3(134)102 1-80 OVER UPRR, NORTH OF BLACKROCK GRANITE CONSTRUCTION CO OF UT $1,677,677 11/11/2002 99%
50639 BRIDGE REHABILITATION C-438 BRETT HADLEY $1,677,677 $1,945,931 12/4/2003 92%
CM-2188(1)0 OLD MILL PARK & RIDE LOT WADSWORTH BROS CONST CO INC $709,435 98%
50071 EARTHWORK,RTNNG WALLS,SURFACING,LIGHTING,&LANDSCAF BRETT HADLEY $709,435 $818,267 4/15/2002 100%
HPP-0172(2)3 5600 WEST; 3300 SOUTH TO 2100 SOUTH J D MCNEIL CONST INC $3,587,679 11/1/2000 100%
50317 GRADING, SURFACING, DRAINAGE, STRUCTURES, SIGNALIZATIC BRETT HADLEY $5,119,634 $4,747,970 10/1/2001 100%
NH-BRF-0201(4)2 SR-201, SR-202 TO 9000 W. & KCC HAUL RD BRIDGE WADSWORTH BROS CONST CO INC $2,696,018 5/5/2003 94%
50425 BRIDGE REPLACEMENT, RESURFACING BRETT HADLEY $2,696,018 $2,889,255 5/15/2003 86%
STP-2120(1)2 6200 SOUTH; 4000 WEST TO 2700 WEST J D MCNEIL CONST INC $2,686,834 12/30/2002 82%
50487 ROAD WIDENING BRETT HADLEY $2,686,834 $2,292,113 4/1/2003 155%
STP-LC35(115) JORDAN RIVER BIKE PATH CALIFORNIA AVE. TO 2100 S. PHASE | WESTERN QUALITY CONCRETE INC $237,414 12/8/2000 39%
50349 GRADING, SURFACING, STRUCTURE AND LANDSCAPING BRETT HADLEY $277,414 $296,706 9%

SP-0067(1)0 LEGACY PARKWAY FLUOR AMES KRAEMER, LLC $312,523,488 27%
70004 NEW ROAD CONSTRUCTION BYRON PARKER $312,523,488 $98,510,674 11/1/2004 0%

IM-15-7(206)312 I1-15, 600 NORTH TO 1-215 STAKER & PARSON COS INC DBA STAKEF $3,183,160 68%
50641 ROTOMILL AND OVERLAY DARREN ROSENSTEIN $3,183,160 $2,564,204 10/31/2003 75%
SP-0068(22)50 SR-68, REDWOOD ROAD; 6200 SOUTH TO I-215 MEADOW VALLEY CONTRACTORS $638,400 74%
79001 SAFETY/TRAFFIC OPERATIONS DARREN ROSENSTEIN $638,400 $531,758 10/15/2003 82%
SP-9999(668) DESIGN-BUILD TRAFFIC SIGNAL SYSTEM IMPROVEMENTS - REG WASATCH ELECTRIC $335,009 8/26/2003 21%
90141 TRAFFIC SIGNAL SYSTEM IMPROVEMENTS - THREE LOCATIONS DARREN ROSENSTEIN $335,009 $69,883 1/31/2004 39%
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SALT LAKE
STP-9999(245) VARIOUS LOCATIONS IN REGION TWO J D MCNEIL CONST INC $297,202 5/6/2002 100%
50524 SIDEWALK ENHANCEMENTS DARREN ROSENSTEIN $297,202 $288,673 11/1/2002 100%
*SP-15-7(135)296 1-15,10800 SO TO 500 N WASATCH CONSTRUCTORS $1,325,043,000 4/16/1997 99%
8900201D RECONSTRUCTION JOHN BOURNE $1,334,666,548 $1,329,635,240 10/15/2001 100%
*HPP-STP-0071(12)0 SR-71, 12300 SOUTH; BANGERTER HWY TO 700 EAST GRW DESIGN BUILDERS $65,553,000 7/20/2002 47%
50817 DESIGN-BUILD RECONSTRUCTION KRIS PETERSON $65,553,000 $35,493,359 12/1/2004 54%
SP-0151(1)0 10600 SOUTH; I-15 TO REDWOOD ROAD MEADOW VALLEY CONTRACTORS $10,439,095 6/26/2001 97%
78005 GRADING, DRAIN., SURFACING, SIGNALS, SIGNING, STRUCTURE KRIS PETERSON $10,439,095 $11,280,883 11/16/2002 100%
SP-9999(622) THREE SIGNALS IN REGION TWO CACHE VALLEY ELECTRIC CO $243,752 95%
90110 SAFETY/TRAFFIC OPERATIONS KRIS PETERSON $243,752 $269,374 5/15/2002 74%
STP-0089(78)315 STATE STREET 9000 SOUTH TO [-215 GENEVA ROCK PRODUCTS INC $1,893,576 82%
50986 ROTOMILL & OVERLAY KRIS PETERSON $1,893,576 $1,635,441 10/31/2003 98%
SP-9999(634) THREE INTERSECTIONS IN REGION TWO HIDDEN PEAK ELECTRIC CO INC $307,537 3/13/2003 100%
90118 SAFETY/TRAFFIC OPERATIONS LONNIE MARCHANT $307,537 $445,587 6/1/2003 100%
STP-2082(6)11 HIGHLAND DRIVE 4500 SOUTH TO 3300 SOUTH IN SL CO. GENEVA ROCK PRODUCTS INC $3,699,987 11/19/2002 74%
50154 DRAINAGE, SURFACING AND SIGNALS LONNIE MARCHANT $3,699,987 $3,027,796 7/15/2003 87%
STP-2240(1)3 4700 SOUTH; 2700 WEST TO 2200 WEST J D MCNEIL CONST INC $1,047,183 2/19/2003 88%
50490 WIDENING, SIGNALS, SURFACING 1.8 KM LONNIE MARCHANT $1,047,183 $1,121,760 7/15/2002 155%
STP-9999(325) REG 2 SURFACE REJUVENATION VARIOUS LOCATIONS INTERMOUNTAIN SLURRY SEAL INC $485,000 6/5/2003 100%
50921 RESTORATION AND REHAB LONNIE MARCHANT $485,000 $455,326 8/1/2003 51%

SAN JUAN
NH-0191(26)21 SR-191; MP 21.2 TO 36 LEGRAND JOHNSON CONST CO $425,850 99%
50927 RESURFACING RUSS TANGREN $425,850 $369,022 7/31/2003 60%
SP-0191(38)63 SR-191; SOUTH OF MONTICELLO LEGRAND JOHNSON CONST CO $210,662 5/22/2003 97%
98184 SAFETY/TRAFFIC OPERATIONS RUSS TANGREN $210,662 $208,519 6/15/2003 100%

SANPETE
NH-0028(3)0 SR-28;, MP 0 TO 7.5 STAKER & PARSON COS INC DBA WESTEI $778,496 7/28/2003 99%
50931 RESURFACING RANDALL TAYLOR $778,496 $929,910 8/31/2003 95%
NH-0089(43)206 CENTERFIELD TO GUNNISON STAKER & PARSON COS INC DBA WESTEI $4,269,785 4/14/2003 90%
50388 RECONSTRUCTION REX FRIANT $4,269,785 $4,669,881 11/15/2003 90%
SP-0028(60)16 SR-28; NORTH OF GUNNISON H E DAVIS CONSTRUCTION, INC $227,044 92%
98177 SAFETY/TRAFFIC OPERATIONS REX FRIANT $227,044 $212,307 6/15/2003 103%

SEVIER

STP-2536(1)0 RICHFIELD TO ANNABELLA HALES SAND & GRAVEL INC $2,388,384 11%
50772 ROADWAY RESURFACING, BRIDGE REPLACEMENT & DRAINAGE $2,388,384 $361,639 11/30/2003 39%
IM-ISTP-70-1(49)7 1-70 CONCRETE SLAP JACKING; MP 7 TO 47 WADSWORTH BROS CONST CO INC $314,500 9/16/2003 99%
50932 CONCRETE SLAP JACKING, GUARDRAIL RANDALL TAYLOR $314,500 $321,917 10/1/2003 70%
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SEVIER
SP-70-1(33)57 1-70 OVER SR-89, SALINA INTERCHANGE GERBER CONST INC $164,567 99%
70284 MINOR BRIDGE REHAB REX FRIANT $164,567 $117,589 4/1/2003 88%
SP-70-1(34)15 1-70; SIX BRIDGES FROM MILL CREEK TO CLEAR CREEK INTERCI GERBER CONST INC $397,249 0%
70285 BRIDGE PRESERVATION; POLYMER OVERLAY REX FRIANT $397,249 4/1/2003 0%

SUMMIT
BHF-0302(2)0 SR-302; ROCKPORT BRIDGE NEAR ENTRANCE TO ST PARK S & L LANDSCAPING & EXCAVATING $139,641 0%
50842 MINOR BRIDGE REHAB. LONNIE MARCHANT $139,641 12/1/2003 5%
IM-80-3(136)145 1-80, HIGH UTE RANCH TO EAST OF KIMBALLS JCT GRANITE CONSTRUCTION CO OF UT $1,128,746 0%
50856 ROTOMILL AND OVERLAY LONNIE MARCHANT $1,128,746 9/30/2003 0%
IM-80-4(91)138 1-80; MP 138.2 TO 144.6 STAKER & PARSON COS INC DBA STAKEF $1,583,556 100%
50916 RESURFACING LONNIE MARCHANT $1,583,556 $1,789,968 7/1/2003 54%
SP-9999(634) THREE INTERSECTIONS IN REGION TWO HIDDEN PEAK ELECTRIC CO INC $307,537 3/13/2003 100%
90118 SAFETY/TRAFFIC OPERATIONS LONNIE MARCHANT $307,537 $445,587 6/1/2003 100%
STP-9999(325) REG 2 SURFACE REJUVENATION VARIOUS LOCATIONS INTERMOUNTAIN SLURRY SEAL INC $485,000 6/5/2003 100%
50921 RESTORATION AND REHAB LONNIE MARCHANT $485,000 $455,326 8/1/2003 51%

TOOELE
IM-80-1(34)30 1-80, OGSC; MP 30 TO MP 40 GRANITE CONSTRUCTION CO OF UT $1,528,528 8/25/2003 100%
50962 OPEN GRADED SURFACE COURSE BRETT HADLEY $1,528,528 $1,871,547 10/1/2003 56%
IM-80-2(49)40 1-80; MILEPOST 40 TO MILEPOST 51 GRANITE CONSTRUCTION CO OF UT $5,232,180 0%
50857 RESURFACING BRETT HADLEY $5,232,180 5/1/2004 0%
STP-9999(324) 1-80 & SR-58, MICROSURFACING INTERMOUNTAIN SLURRY SEAL INC $1,444,555 100%
50920 RESURFACING BRETT HADLEY $1,444,555 $1,530,385 6/15/2003 69%
STP-9999(245) VARIOUS LOCATIONS IN REGION TWO J D MCNEIL CONST INC $297,202 5/6/2002 100%
50524 SIDEWALK ENHANCEMENTS DARREN ROSENSTEIN $297,202 $288,673 11/1/2002 100%
STP-9999(325) REG 2 SURFACE REJUVENATION VARIOUS LOCATIONS INTERMOUNTAIN SLURRY SEAL INC $485,000 6/5/2003 100%
50921 RESTORATION AND REHAB LONNIE MARCHANT $485,000 $455,326 8/1/2003 51%

UINTAH
BRO-LC47(2) BRIDGE AT 1500 SOUTH 3000 EAST IN NAPLES CITY FLARE CONSTR INC $443,088 0%
05363 BRIDGE REPLACEMENT $443,088 10/15/2003 25%
BRO-LC47(7) ASHLEY CREEK BRIDGES; MASSEY BRIDGE RALPH L WADSWORTH CONSTR CO INC $544,246 8/18/2003 95%
50736 BRIDGE REPLACEMENT $544,246 $522,283 9/30/2003 100%
NH-0040(45)140 US-40; VAR LOC, WEST VERNAL TO COLO. ST. LINE INTERMOUNTAIN SLURRY SEAL INC $540,500 7/7/2003 93%
50938 RESURFACING GREG SEARLE $540,500 $502,839 6/1/2003 64%
STP-0040(35)150 US-40, NAPLES ONE MILE EASTERLY BURDICK PAVING $1,763,120 8/11/2003 88%
50610 MINOR WIDENING JACK LYMAN $1,763,120 $754,699 9/15/2003 90%
STP-9999(330) SR-45, SR-121, SR-191, REGION THREE CHIP SEAL BURDICK PAVING $837,007 7/7/2003 100%
50939 RESURFACING JACK LYMAN $837,007 $796,149 6/1/2003 100%

7 of 10



OCTOBER 2003

UTAH DEPARTMENT OF TRANSPORTATION
STATUS OF ROAD CONSTRUCTION

Federal and State Projects

GOING THE EXTRA MILF

PROJECT NUMBER LOCATION CONTRACTOR ORIGINAL AMT | $ AMOUNT PAID WORK BEGAN % PROJECT COMPLETE
JOB / PROJECT DESCRIPTION PROJECT ENGINEER AUTHORIZED AMT TO DATE EST COMPLETE % TIME ELAPSED
UINTAH
SP-0040(51)81 US-40 BRIDGES; STARVATION RES. & JENSEN BRIDGES WADSWORTH BROS CONST CO INC $644,848 97%
70348 MINOR BRIDGE REHAB JIM GOLDEN $644,848 $647,871 8/15/2003 72%
STP-9999(331) REGION THREE VARIOUS LOCATIONS FREHNER CONSTR CO INC $969,700 99%
50937 REJUVENATION JIM GOLDEN $969,700 $933,814 7/1/2003 97%
UTAH
BRO-LC49(27) SP. FK. RIV. POWERHOUSE RD. SE OF SP. FK. BUILD INC $843,482 3/10/2003 99%
50164 BRIDGE REPLACEMENT $843,482 $882,564 6/1/2003 93%
CM-LC49(46) TRAFFIC SIGNAL IMPROVEMENTS AT 7 LOCATIONS, PROVO HAMILTON BROS ELECTRIC INC $700,997 5/12/2003 98%
50506 INTERSECTION IMPROVEMENTS $700,997 $737,715 7/1/2003 119%
SP-0156(1)1 SR-156 AT 1-15 NB OFF RAMP, SPANISH FORK HAMILTON BROS ELECTRIC INC $43,755
90139 SAFETY/TRAFFIC OPERATIONS $43,755 12/1/2003
STP-2846(1)0 MAIN ST; 1700 NORTH TO 3000 NORTH, SPANISH FORK H E DAVIS CONSTRUCTION, INC $390,821 98%
50235 RECONSTRUCTION $390,821 $454,906 8/1/2002 95%
NH-0006(20)202 SR-6, THREE LOCATIONS, SKYVIEW TO WEST PRICE GENEVA ROCK PRODUCTS INC $3,292,993 8/5/2002 84%
50809 OVERLAY, CHIP SEAL COAT, PAVEMENT MARKING TAPE FRED JENKINS $3,292,993 $3,173,461 9/15/2002 127%
STP-0006(28)177 SR-6, RUMBLE STRIP STAKER & PARSON COS INC DBA STAKEF $79,581 10/2/2003 96%
50975 SAFETY IMPROVEMENT (RUMBLE STRIP) FRED JENKINS $79,581 $93,802 8/31/2003 35%
*IM-15-6(140)286 1-15; NORTH LEHI INTERCHANGE TO UTAH CO. LINE STAKER & PARSON COS INC DBA STAKEF $4,325,418 84%
50776 ROAD, CONCRETE PAVEMENT REHABILITATION GREG SEARLE $4,325,418 $4,055,225 10/15/2003 118%
*NH-HPP-15-6(135)266 1-15 WIDENING/UNIVERSITY AVENUE INTERCHANGE MODIFICATI GRANITE CONSTRUCTION CO OF UT $26,181,181 3/16/2000 99%
5036703c NEW INTERCHANGE AND WIDENING GREG SEARLE $28,008,968 $27,981,033 10/1/2001 101%
ISTP-15-6(147)267 1-15; MEDIAN BARRIER BETWEEN PROVO & AM. FORK MEADOW VALLEY CONTRACTORS $997,627 4%
50973 SAFETY GREG SEARLE $997,627 12/1/2003 20%
NH-BRF-0006(10)178 SR-6, UPRR 0.5 MILES SE OF MOARK JCT WADSWORTH BROS CONST CO INC $1,557,895 90%
50333 BRIDGE REPLACEMENT GREG SEARLE $1,557,895 $1,552,593 11/1/2002 95%
SP-0241(1)1 SR-241 AT I-15 SB RAMPS (LINDON EXIT), OREM HAMILTON BROS ELECTRIC INC $262,688 3/10/2003 99%
90101 CONSTRUCT NEW TRAFFIC SIGNAL GREG SEARLE $262,688 $257,345 6/15/2003 76%
SP-15-6(49)244 1-15; 13 BRIDGES, SANTAQUIN TO SPANISH FORK J D MCNEIL CONST INC $695,815 75%
70360 BRIDGE PRESERVATION ASPHALT OVERLAYS GREG SEARLE $695,815 $617,566 10/15/2003 131%
SP-9999(621) THREE LOCATIONS IN REGION THREE HIDDEN PEAK ELECTRIC CO INC $175,237 18%
90109 SAFETY/TRAFFIC OPERATIONS GREG SEARLE $175,237 $52,788 12/15/2003 42%
STP-0089(41)278 US-89; SOUTH TO NORTH MAPLETON CITY LIMITS MEADOW VALLEY CONTRACTORS $2,698,274 1/2/2002 93%
50341 RESURFACING GREG SEARLE $2,698,274 $2,922,846 5/1/2002 106%
STP-0198(3)166 SR-198; PAYSON TO SPANISH FORK, PHASE TWO COP CONSTRUCTION CO $1,373,014 0%
50788 RESURFACING GREG SEARLE $1,373,014 6/15/2004 0%
STP-CM-9999(317) VARIOUS LOCATIONS IN UTAH COUNTY HAMILTON BROS ELECTRIC INC $236,985 4/23/2003 98%
50824 INSTALLATION OF CCTV AND TMS GREG SEARLE $236,985 $449,861 5/1/2002 101%
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UTAH

*SP-15-6(32)276 1-15 - PLEASANT GROVE INTERCHANGE STAKER & PARSON COS INC DBA STAKEF $10,887,447 12/11/2000 98%
50547 CONSTRUCT NEW INTERCHANGE JACK LYMAN $12,100,060 $11,726,262 9/15/2002 99%
*SP-15-6(31)270 UNIVERSITY PARKWAY INTERCHANGE RALPH L WADSWORTH CONSTR CO INC $14,178,730 9/14/2000 93%
78009 GRAD., DRAIN., STR., SURF., SIGN., LIGHT., SIGNAL, WETLANDS, JEFF BAIRD $15,678,730 $15,214,745 10/30/2000 92%
NH-0089(63)297 SR-89, 800 NORTH OREM TO 1100 WEST LEHI GENEVA ROCK PRODUCTS INC $1,846,958 97%
50795 RESURFACING JEFF BAIRD $1,846,958 $1,963,020 5/15/2003 86%
SP-0006(41)199,NH-0006(15)1 SR-6; SPANISH FORK CANYON GILBERT WESTERN CORP $10,831,653 4/12/2002 96%
50705 SAFETY IMPROVEMENTS JEFF BAIRD $10,831,653 $12,492,834 9/26/2002 97%
STP-0198(1)166 SR-198, PAYSON TO SPANISH FORK WESTERN QUALITY CONCRETE INC $3,763,092 1/23/2002 89%
50332 RESURFACING JEFF BAIRD $3,763,092 $4,337,737 11/15/2002 104%
SP-0073(8)34 SR-73; RP 34 TO RP 36, UTAH CO. J D MCNEIL CONST INC $663,648 14%
98202 MINOR WIDENING JIM GOLDEN $663,648 $90,482 11/15/2003 58%
SP-15-6(37)246 1-15; SANTAQUIN TO SPANISH FORK, BARRIER END TREATMENT HIKIAU, INC. $130,350
90148 BARRIER END TREATMENT JIM GOLDEN $130,350 6/30/2004
STP-9999(331) REGION THREE VARIOUS LOCATIONS FREHNER CONSTR CO INC $969,700 99%
50937 REJUVENATION JIM GOLDEN $969,700 $933,814 7/1/2003 97%
STP-9999(332) SR-6, SR-89, SR-198, & SR-241, REGION THREE OVERLAY GENEVA ROCK PRODUCTS INC $1,545,349 89%
50940 RESURFACING JIM GOLDEN $1,545,349 $1,298,569 7/1/2003 98%
STP-2906(3)0 4800 WEST; CEDAR HILLS DR. TO ALPINE CITY LIMITS STAKER & PARSON COS INC DBA STAKEF $1,270,207 12/9/2002 92%
50327 RECONSTRUCTION ROBERT WESTOVER $1,270,207 $1,319,040 6/1/2003 97%
WASATCH
STP-0040(47)16 HEBER CITY MAIN STREET PHASE Il J D MCNEIL CONST INC $459,699 13%
50987 BEAUTIFICATION ENCHANCEMENT PROJECT $459,699 $60,112 12/1/2003 21%
STP-3116(1)0 DANIELS ROAD; SR-40 TO SR-189 & WALLSBURG ROAD GRANITE CONSTRUCTION CO OF UT $1,268,268 7/7/2003 87%
50607 RECONSTRUCTION $1,268,268 $1,514,771 9/15/2003 89%
STP-9999(331) REGION THREE VARIOUS LOCATIONS FREHNER CONSTR CO INC $969,700 99%
50937 REJUVENATION JIM GOLDEN $969,700 $933,814 7/1/2003 97%
WASHINGTON
STP-3190(1)0 HIGHLAND DRIVE; 1000 E TO CITY LIMITS, ST GEORGE INTERSTATE ROCK PRODUCTS INC $1,037,568 36%
50621 RECONSTRUCTION $1,037,568 $374,318 8/15/2003 69%
*STP-BRF-0009(3)11 BRIDGE OVER VIRGIN RIVER EAST OF HURRICANE WADSWORTH BROS CONST CO INC $11,107,156 5/28/2002 81%
05748 BRIDGE REPLACEMENT JIM MCCONNELL $11,107,156 $9,851,624 1/1/2004 52%
BRO-LC53(15) MAN O'WAR BRIDGE, BLOOMINGTON GERBER CONST INC $771,363 99%
50537 BRIDGE REPLACEMENT JIM MCCONNELL $771,363 $796,382 7/15/2002 88%
*SP-15-1(13)10 WASHINGTON INTERCHANGE AT RP 10 ADAMS & SMITH INC $9,803,834 3/27/2002 98%
78010 CONSTRUCT NEW INTERCHANGE REX FRIANT $9,803,834 $12,310,776 9/15/2003 93%
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WEBER

HPP-3462(1)3 NORTH OGDEN DIVIDE ROAD COP CONSTRUCTION CO $1,236,700 40%
50678 SAFETY IMPROVEMENTS $1,236,700 $556,088 6/1/2004 31%
NH-0089(72)345 SR-89; SR-60 TO SR-203 STAKER & PARSON COS INC DBA JACK B $219,142 8/19/2003 100%
50914 RESURFACING NICK PETERSON $219,142 $223,253 5/15/2003 37%
SP-84-6(32)50 1-84 OVER WEBER RIVER J D MCNEIL CONST INC $186,781 6/11/2003 76%
70264 MINOR BRIDGE REHAB NICK PETERSON $186,781 $137,242 5/15/2003 127%
STP-BRF-0126(3)14 SR-126; 1800 SOUTH TO 12TH STREET, OGDEN RALPH L WADSWORTH CONSTR CO INC $11,106,562 1/3/2002 96%
50338 RECONSTRUCTION & BRIDGE REPLACEMENTS NICK PETERSON $11,106,562 $11,059,084 9/15/2003 97%
SP-9999(658) TWO SIGNALS IN REGION ONE HIDDEN PEAK ELECTRIC CO INC $146,043 0%

90128 SAFETY/TRAFFIC OPERATIONS SCOTT NUSSBAUM $146,043 12/1/2003 0%

SP-9999(669) THREE INTERSECTION IN REGION ONE SORENSEN (CRAIG F) CONSTRUCTION IN $246,846 10/8/2003 0%

90142 SAFETY/TRAFFIC OPERATIONS SCOTT NUSSBAUM $246,846 $66,772 150C 31%
STP-3354(2)1 40TH STREET; GRAMERCY TO HARRISON, OGDEN STAKER & PARSON COS INC DBA JACK B $767,137 89%
05368 GRADING, SURFACING, DRAINAGE, SIGNING & SIGNALIZATION SCOTT NUSSBAUM $767,137 $1,022,606 6/30/2002 89%
SP-0053(2)0 24TH STREET; B AVENUE TO I-15 IN OGDEN GRANITE CONSTRUCTION CO OF UT $1,464,464 96%
70068 RECONSTRUCTION WAYNE D FELIX $1,464,464 $1,806,079 6/15/2002 103%
SP-0079(3)3 WALL, 30TH & 31ST IN OGDEN WADSWORTH BROS CONST CO INC $14,294,148 11/14/2001 95%
78012 RECONSTRUCTION, GRADING, DRAINAGE, AND WIDENING WAYNE D FELIX $14,294,148 $17,678,640 10/31/2003 75%
SP-0134(2)11 2700 NORTH; 1-15 TO WASHINGTON, OGDEN STAKER & PARSON COS INC DBA JACK B $9,587,524 8/26/2003 12%
78049 MAJOR WIDENING WAYNE D FELIX $9,587,524 $1,168,559 8/15/2003 25%
STP-0039(8)19 SR-39 AT 100 SOUTH, MONTE CRISTO STAKER & PARSON COS INC DBA JACK B $231,222 65%
50741 SPOT IMPROVEMENT, TURNING LANES WAYNE D FELIX $231,222 $190,674 6/1/2003 99%
STP-0039(9)0 SR-39: 0.0 TO 3.3 STAKER & PARSON COS INC DBA JACK B $518,349 6/2/2003 78%
50912 ROTOMILL, OVERLAY AND CHIP SEAL WAYNE D FELIX $518,349 $420,786 5/15/2003 99%

NOTES
X - NO REPORT RECEIVED
Z - TEMPORARILY SUSPENDED
* - NON-STEWARDSHIP PROJECTS
# - PROJECTS REPORTED MORE THAN ONCE IN THIS REPORT

TOTAL ORIGINAL AMOUNT $2,090,253,280

$2,105,989,183

$1,817,012,383 TOTAL PAID AMOUNT
$288,976,800 BALANCE
$21,270,761 CONTRACTS COMPLETED THIS MONTH

TOTAL AUTHORIZED AMOUNT
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